PrOj ect Status May 9t 2011 CAG Meeting

Project Status Activities
Seismic Phase 3 Concept Design may begin 2012 Siting, massing, scope
SERC In Design; CEQA Approved; NEPA/Cx Final exterior materials
Approved and landscaping
User Test Bed Fac In Preliminary Design Massing, building skin
BELLA In Construction Truck routes, parking
CRT Bid Evaluation Truck routes, parking
Seismic Phase 2 B74 in construction; B25 in demolition; Truck routes, parking

GPL Bid Award

Old Town Demo In Demolition Truck routes, parking

Bevatron In Demolition Truck routes, parking



